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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: He, Philip

Diary #: 006 Date: 03-Feb-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: Over Time: 02:00

Const Calendar Day: 148

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Erection of OBG Lift 1E to place.

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Workers started to prepare the work from 6:45am.
At 7am, about 12 iron workers were working on the cradle and pushing frame. The barge for the OBG Lift
1E is in position. Lifting frame has already connected to the box girder. 10 workers are working on the
barge with Lift 1E.
Shear leg Crane slowly lift the box, at about 8am, Lift 1E start to be lifted from the top deck of the barge.
At 8:25am, transporting barge left the site.

4 teams of workers (3 workers per team) were applying Epoxi to all the pad. At the same time, OBG L1E
is at its latteral position. 15 minutes latter, it started to be dropped in place slowly. About 30 people are
on the temp truss. (including iron workers, engineers, superintendent).

10:55am, L1E fully site on cradle and workers start to do all the adjustment on L1E and prepare for the
pushing operation.

Until 2:30pm, OBG L1E is ready and started to be pushed. The contractor start to push the OBG Lift very
slow at beginning, until 3:00pm, they just finished the first stroke. But then they move it faster, the OBG
lift L1E has been pushed to Truss Panel Point (TPP) 42 from the initial front place at TPP 44 at 3:40pm.

2:55pm, barge took OBG lift L1W to the shear leg crane barge and did some test match between the lifting
frame and the OBG lift. The barge took the OBG Lift away at 3:15pm.

At 4:25pm, the contractor stopped pushing L1E at TPP40 and started to do some bearing pad checking
along the temp truss. Workers started to do some welding at OBG PP11 support.

At 5:00pm, L1E is pushed to TPP39 and stopped. Workers tied the cradle and lock it in place.

056 E-L01-OBG.056

Attachment
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Attachment

OBG section Lift L1E is hanging in the air during lifting OBG L1E is lifted toward cradle frame.

OBG L1E is lifed pass the W line temp truss While being lifed, the barge carrying OBG section is leaving.

Shear Leg Crane starting to lift the OBG section Lift 1E Barge is taking the OBG Lifts to the job site.
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OBG section Lift L1E just be lifted off the barge At 10:45 am, OBG section Lift L1E fully site down on its cradle

OBG L1E is lifed pass the W line temp truss At the end of the working day, the OBG section is tied down by chains

OBG L1E is lifed over the W line temp truss OBG Lift L1E is being pushed toward its final location.
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Iron workers are waiting at the pushing frame for the OBG Lift L1E At the end of the working day, the OBG section is tied down by chains

OBG L1E is at the position on top of its cradle frame. OBG L1E is lowering into position on cradle frame and the iron
workers are working on the receiving operation

Iron workers are preparing the pushing frame to be ready for the
coming operation
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